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CHAPTER 17 PROJECT COMPLETION
17.1 INTRODUCTION

This chapter covers the topic of project completion. It is to be used mainly as a guide for
administration of federal-aid contracts by local agencies. Each Resident Engineer should

be familiar with the contents of this chapter, and Chapters 15 and 16 before administering
such contracts.
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This chapter and Chapters 15 and 16 of this manual are for the use of local agencies who
administer federal-aid projects under a “Local Agency-State Agreement.” These three
chapters cover general contract administration procedures.

When a locally sponsored project funded with federal-aid is within the State R/W and the
State (Caltrans) is the administering agency, the State’s Construction Manual is normally
used in lieu of these procedures.

17.2 DEFINITIONS OF TERMS

e EEO - Equal Employment Opportunity

e Exempt - Under Certification Acceptance, a process allowed by 23 CFR, Part 640 the
State is allowed to perform certain roles and responsibilities of FHWA by certifying
that its project development and construction procedures are in compliance with the
applicable federal laws and regulations (see Chapter 2, Section 2.3). Except for non-
Title 23 activities, these projects are exempt from direct involvement by FHWA.

e Final Invoice - Invoice listing final cost incurred for a particular phase of the project
i.e. Preliminary Engineering, Construction Engineering, Right of Way, or Construction.
The DLAE is required to verify project completion and approve payment before
forwarding the final invoice to Local Programs Accounting (LPA). For example see
Exhibit 17-C, and refer to Chapter 5, “Accounting/Invoices” for instructions.

e Form FHWA 1446C - Final Inspection of Federal-aid Project. Document used to
complete the final inspection of NHS Projects that are not exempt from FHWA
oversight. (Exhibit 17-B).

e Form FIF-8/97 - Final Inspection Form and revision date. Document used by Local
Agency to complete the final inspection of all projects (Exhibit 17-C).

e Progress Invoice - Document submitted to initiate reimbursement of the agency’s
actual engineering, construction and R/W of Way costs to date. For example see
Chapter 5, “Accounting/Invoices,” Exhibit 5-A, of this manual.

e Report of Expenditures - Collectively refers to various final report documents.

17.3 FINAL INSPECTION PROCEDURES FOR FEDERAL-AID PROJECTS

Local agencies should document fulfillment of environmental mitigation commitments for
final inspection Report of Expenditures and ultimate accountability. In addition, they
should acknowledge any long term commitment to maintenance of those mitigation
measures.

PROJECTS EXEMPT FROM FHWA OVERSIGHT (NON-NHS AND NHS THAT
ARE 3R OR <$1 MILLION)

Final Inspection by Local Agency - The local agency representative or his/her staff shall
make the final inspection and complete Items 1-10 of the Final Inspection Form FIF-8/97,
(see Exhibit 17-C). The local agency representative or staff performing
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final inspection or signing the Final Inspection Form shall be one with authority for
accepting the completed contract on behalf of the local agency and authorizing final
payment to the contractor, as well as directing corrective action(s) to be undertaken by the
contractor.

The inspection of work performed by contract shall be made sufficiently in advance of
contract acceptance to allow time for possible corrective action. Neither FHWA nor
Caltrans inspection is required at this time.

The construction contract may not include all of the work contemplated in the project
authorized such as striping by day labor. This work should nonetheless be completed in a
timely manner.

Upon successful completion of all corrective action undertaken by the contractor,
acceptance of the contract, and completion of all additional work required for the
authorized project, the local agency representative should complete items 1-10 of the Final
Inspection Form and forward it to the Caltrans DLAE.

Project Verification by DLAE - The DLAE, or his/her staff depending on the district
organization and type of project, will review the job site and verify that the project was
constructed in accordance with the scope and description of the project authorization
document. Upon satisfactory review by Caltrans staff, the DLAE shall ensure that
Sections 1-10 have been completed by the local agency and that Sections 11-13 on the
Final Inspection Form have been completed. The DLAE shall retain the Final Inspection
Form and send two copies to the local agency for the Report of Expenditures.

PROJECTS NOT EXEMPT FROM FHWA OVERSIGHT (NEW OR
RECONSTRUCTION >$1 MILLION)

Final inspection of major NHS projects shall be in accordance with written construction
administration procedures discussed in Section 15.3 of this manual. All other NHS
projects not exempt from FHWA oversight shall be in accordance with the following:

Final Inspection by Local Agency - NHS projects that are not exempt from FHWA
oversight will require a final inspection by the FHWA. To initiate this inspection, the
Local agency will make the final inspection as described above for exempt projects, accept
the construction contract and submit the signed Final Inspection Form FIF-8/97 and
reduced plan cover sheet and typical cross sections to the DLAE immediately upon
completion of all work in the project authorization.

Project Verification by DLAE - Upon receipt of the Local Agency Final Inspection
Form, the DLAE shall verify that the project has been completed as described above for
projects that are exempt from FHWA oversight and then prepare an original and one (1)
copy of Form FHWA 1446C entitled “Final Inspection of Federal-Aid Project” (see
Exhibit 17-B). Items # 1through #7 are to be completed by the DLAE. Any changes in
the project’s scope since the original field review should be reported in item #11,
“Remarks.” The DLAE shall then transmit it to the FHWA Transportation Engineer. This
form initiates the final inspection of the project by the FHWA Transportation Engineer.
When Form FHWA 1446C is signed and returned, the DLAE will sign the Final
Inspection Form FIF-8/97 and send one copy of each form to the local agency for the
Report of Expenditures.
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Final Inspection by FHWA - The final inspection may be completed by one of the
following:

e A desk review of the final estimate and other project records
e A “drive-through” inspection following completion of work

Upon completion of the final inspection and Items #8 through #14 by the FHWA
Transportation Engineer, 3 copies of the Form 1446C are returned to the DLAE for
distribution to:

e DLAE (2 copies). The DLAE shall forward one copy back to the local agency for
incorporation into the Report of Expenditures.
e Office of Local Programs (1 copy) for information.

17.4 AS BUILT PLANS

On locally-administered contracts the resident engineer shall provide the DLAE a set of
original structure tracings with “As Built” corrections; or a clear, readable, black-line copy
of the original tracings with “As Built” corrections. The “As Built” corrections shall be
made by the engineer responsible for structure work. These shall be forwarded by the
DLAE to the Division of Structures with a copy of the Report of Completion of Structures
(Exhibit 17-J). These shall be returned to the local agency after microfilming, if
requested.

“As Built” corrections for the roadwork portion of the plans should be recorded in
accordance with local agency requirements.

17.5 REPORT OF EXPENDITURES

The local agency is responsible for preparing and submitting to the DLAE final report
documents which collectively constitute a “Report of Expenditures.” This report provides
key information required to initiate timely project closure and payment. The Report of
Expenditures is due at the completion of the project. Deadline for submittal of the
Report(s) is six (6) months after project completion. If timely submittals are not received
Caltrans shall initiate actions discussed under Section 17.6, “Consequences for Non-
Compliance.” The “Report of Expenditures” shall be signed by the public employee in
responsible charge of the project.

FEDERAL-AID PROJECTS

For federal-aid projects, the Report of Expenditures includes, as a minimum, the following
documents:

e A Cover Letter and Federal Report of Expenditures Checklist (Exhibit 17-A) -
Identifies all mandatory documents to be included in the Report of Expenditures. This
checklist shall be submitted by the local agency with the report of completion. Copies
of all documents included in the report of expenditures shall be maintained on file at
the local agency for any future audits as specified in the Master Agreement and
Program Supplement, and to serve as verification that contractor labor requirements
were met.
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Final Inspection Forms

1. Final Inspection Form FIF-8/97 (Exhibit 17-C) - This form when completed by
both the local agency and the DLAE shall be included as part of the Federal
Report of Expenditures for all projects.

2. Final Inspection of Federal-Aid Project (Exhibit 17-B) - This form, when
completed by both Caltrans and the FHWA Transportation Engineer, shall be
included as part of the Federal Report of Expenditures for projects that are not
exempt from FHWA oversight.

Final Invoice - Final Invoice should conform to the format in Exhibit 17-D. Submit
one original. The Final Invoice must agree with the Final Detail Estimate.

Final Detail Estimate - The format of the final detail estimate is the same as
presented in Chapter 15, Section 15.7, “Award Package,” except that it must be
labeled “Final” and show the total of previous progress payments plus the final
invoice. The local agency shall prepare the final detail estimate. If claims are still
pending, the final detail estimate should not be prepared until the claims are resolved.
The final detail estimate must agree with the final invoice. State costs (Example: State
material testing) should not be included in the final detail estimate prepared by the
local agency. Once claims are settled, the final invoice and a final detail estimate shall
be submitted to the DLAE as part of the Report of Expenditures.

Change Order Summary - The Change Order Summary should conform to sample
form in Exhibit 17-E. This is required regardless of whether or not change orders
were made during the course of the contract. If there were none, please note “none.”
Additionally, the following mandatory items of information must also be included on
this form:

1.  Liquidated damages - Indicate the liquidated damage days charged (calendar
days) if any, the amount per day, and the total amount charged. Refer to
Chapter 16, “Administer Construction Contracts,” Section 16.15, “Claims,” for
contractor’s claims procedures. If there were no liquidated damages, please
note “none.” Liquidated damages shall also be shown on the Final Invoice and
Final Detail Estimate.

2. Contractors Claims - Refer to Chapter 16, “Administer Construction
Contracts,” Section 16.15, “Contract Claims,” for contractor’s claims
procedures. If there were no contractor’s claims, please note “none.”

3. Date of acceptance

Final Report, Utilization of Disadvantaged Business (DBE) and Woman-Owned
Business Enterprise (Exhibit 17-F) - This form shall be completed and signed, and it
shall be in conformance with the requirements in Chapter 9, “Disadvantage Business
Enterprises.” The completed form shall be submitted to the DLAE with the final
report of expenditures for construction contracts (or as specified in the provisions for
consultant contracts).

Disadvantaged Business Enterprises (DBE) Certification Status Change (Exhibit
17-O) - This form shall be completed, signed, and submitted to the DLAE with the
final report of expenditures for construction contracts (or as specified in the provisions
for consultant contracts). If no change, state so.

Materials Certificate (Exhibit 17-G) - This certificate (commonly referred to as the
“Materials Certificate™) is to be included in the project files upon completion of the
project. Exceptions to the certification should be documented in project records in
summary form along with explanations and attached to the certificate.

LPP 01-04
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Statement of Materials and Labor Used by Contractors Involving Federal Funds
FHWA - Form 47 (Exhibit 17-H) - This report is required for all NHS projects over
$1.0 million, except for force account, installation of protective devices and railroad
grade crossings, or highway beautification." Contract provisions require that the prime
contractor complete and submit one combined or aggregate report for each
subcontractor at or near completion. The local agency Resident Engineer should
check the completed form for reasonableness and accuracy. The DLAE should also
review for reasonableness and accuracy and forward to OLP (who will maintain a file)
for submission to FHWA, headquarters. Instructions for completing the form are
provided on the reverse side, as is the address for FHWA. This information can be
submitted either in hard copy or electronically. The FHWA has developed personal
computer software to automate the FHWA (Form 47) input. Copies of the software
can be obtained from the DLAE and used by agencies who prefer to submit the
information electronically.

Cover Letter and Report of Completion of Structures on Local Streets and Roads
(Exhibits 17-1 and 17-J) - This report is to be forwarded by the DLAE to the
Engineering Service Center: Division of Structures, Office of Structures Maintenance
and Investigations Local Assistance Branch, for projects which include a bridge or
other major structure. This information is necessary to incorporate all bridges into the
statewide inventory and maintenance management system. (Include two (2) copies in
the Report of Expenditures).

Report of Completion of Right of Way Expenditures - Projects with Right of Way
expenditures require additional information in the Report of Expenditures. When the
project is complete, a summary of the progress payment requests is submitted on a
Report of Completion of Right of Way Expenditures, Form FM 1592A (see Exhibit
17-K). This claim should be submitted when final right of way costs are known in
order to expedite audit of the claim and reimbursement. The report shall also include
the following:

1. A parcel list

2. Final maps (those that come with Right of Way Certification if not previously
sent)

3. A breakdown of Right of Way costs (with participating costs shown separately).
The total participating costs should equal the “Participating Costs to Date” as
shown on the Final Progress Payment Request (Form FM 1592A).

4. Final Invoice for Right of Way - The invoice must be prepared on an agency
letterhead; each phase must include:

a. All agency and project identification shown on the form including the Local
Agency-State agreement number

b. Dates and amounts of funding authorized for Incidental and Capital Outlay

c. Period of expenditures (dates) for Incidental and Capital Outlay

d. Cost breakdown for Incidental and Capital Outlay as follows:

Total Cost to Date

Rental Income

Nonparticipating Cost to Date

Subtotal - Participating Costs

' FHWA Division Administrator letter 7/2/96
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Participating Cost Previously Claimed
Subtotal - Change in Participating Posts
Reimbursement Ratio

Amount of this Claim

Invoice Total

Progress payment invoices shall be mailed directly to the Accounting Service Center
in Sacramento at the address given in the example. No district review will be required
for progress payments however, final payment invoices shall be submitted directly to
the DLAE as part of the Final Report of Expenditures and will be reviewed by the
district prior to payment. A final detail estimate is not required for right-of- way only
projects, since the final report of expenditures document provides the information
required.

e Force Account Projects - Projects with Force Account work also require a Report of
Expenditures. These projects are usually emergency relief type and include
emergency repair work. Other federal-aid projects may incorporate all or a part of the
project to be built using the force account method. A completed example of a Report
of Expenditures for a project including Force Account Work is included as Exhibit 17-
L. For more information on force account procedures, see Chapter 12, “PS&E,” under
“Method of Construction.”

The DLAE shall perform a review of these documents for correct format and obvious
errors and/or omissions. Upon verification that the Report of Expenditures is complete,
the DLAE shall forward it to Local Programs Accounting, for processing.

STATE FUNDED PROJECTS

For State funded projects, in State transportation programs such as the Traffic Systems
Management (TSM), Flexible Congestion Relief (FCR), and Environmental Enhancement
and Mitigation (EEM) Program, the local agency shall complete the “Final Project
Expenditure Report” (Exhibit 17-M). The report with the final invoice attached will be
submitted to the DLAE.

Note:  These programs were intended under the blueprint legislation as State only
funded projects. However due to varying circumstances of the State budget each
year, and the variations of the State Highway Account, Caltrans at times may
require projects in these programs to utilize federal-aid funds. When this occurs
the Federal Report of Expenditures shall be completed as described under
federal-aid projects above.

The DLAE will verify project completion as described for exempt federal-aid projects,
sign the report and, except for EEM projects, forward the original plus two copies to the
Division of Local Assistance, HQ.

For EEM projects, the DLAE will forward the original plus two copies of “Final Project
Expenditure Report,” to the of Local Programs Accounting, with a copy to the EEM
Program Manager in the Division of Local Assistance, HQ. Use “Final Report of Right-
of-Way Expenditures” (Exhibit 17-N) for Projects involving the acquisition of real
property or rights thereto with funds direct deposited into an escrow account. In this case,
the DLAE will not verify project completion until the close of escrow is completed and the
recordation of both the grant deed and the Agreement Declaring Restrictive Covenants
(ADRC). A copy of the recorded grant deed(s) and the original ADRC will be attached to
the final report of right-of-way expenditures.

LPP 04-02
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Projects funded from the State/Local Transportation Partnership Program are not required
to follow the procedures in this chapter for project completion. Project completion for
Partnership projects are described in Chapter 15 of the Local Assistance Program
Guidelines.

17.6 CONSEQUENCES FOR NON-COMPLIANCE

Sanctions may be imposed by Caltrans on agencies that are found in noncompliance with
the reporting requirements listed above in Section 17.5. The type of sanctions are further
discussed in Chapter 19, “Process Reviews.”

If there is a discrepancy between the Final Invoice and Final Detail Estimate, the agency is
notified by phone that a discrepancy exists and their payment will be delayed until it is
resolved. If the problem cannot be resolved within (180) days, Local Program Accounting
shall bill the agency for all expenditures made on this project. If the local agency does not
pay the accounts receivable bill within thirty (30) days, Local Program Accounting shall
initiate action with the State Controller to offset funds due the local agency.

If the local agency has previously included in their billing, items not reimbursable by the
FHWA or over-billed progress payments that exceed the Final Estimates, the local agency
shall be billed for the overpayment. The local agency shall pay the State’s accounts
receivable bill within thirty days or Local Program Accounting shall initiate action with
the State Controller to offset funds due the local agency. The same policy shall apply to
those recommendations from Process Review Reports on applicable findings or the
improper utilization of Disadvantaged Business Enterprises.

17.7 REFERENCES

23 CFR 635 subpart D

23 CFR 637 subpart B

23 CFR 640.113

23 CFR 635.126 and Section VI of FHWA From-1273

Caltrans Construction Manual, Chapter III, Section 3-00, “Project Records and Reports”
Caltrans Construction Manual, Chapter VIII, Section 8-01,8-02, and 8-03, “Sampling and
Testing”

United States Code, Title 23 Chapter 1, Section 121, “Payment for States Construction”
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COVER LETTER
Project No: STPL-5999(001)
Mrs. Jane Doe
District Director of Transportation
Caltrans - Local Assistance
P. O. Box 007
Pickit, CA 90000-0007

Attention: Mr. Roland N. DaMoney,
District Local Assistance Engineer

Dear Mrs. Doe:

Submitted for your consideration is:

FEDERAL REPORT OF EXPENDITURES
LOCAL AGENCY AWARDED CONTRACT

COUNTY OF SOMEWHERE

PROJECT: Sawpit Avenue, PM 13.2-14.5
CONTRACTOR: A thru Z Contractors
RESIDENT ENGINEER: Sam Strait

Sincerely,

Local Agency Representative

Reviewed by:

District 4 Local Assistance Engineer

Page 17-9
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COVER LETTER-cContinued

Federal Project No.: STPL-5920(001)

Description of Project

The work done consisted, in general, of asphalt concrete overlays on Sawpit Avenue, asphalt concrete
replacement, cold planing performed, and shoulder backing and pavement markers and metal beam guardrail
installed. Other misc. items and details shown in the project plans, Standard Specifications, and Special
Provisions were installed.

Contract Chronology

1.  Bids Opened 03/30/93
2. Contract Approved by local agency 04/27/93
3. First chargeable working day 05/21/93
4.  Contract Time (Working Days) 40
5. Unworkable Days - weather 0
6.  Time Extensions - CCOs 0
7. Time Extensions - other 0
8. Number of working days suspended 0
9.  Extended Date of Completion 07/30/93
10. Date work accepted by Resident Engineer 09/21/93
11. Liquidated damage days charged (calendar days) 0
12.  Date accepted by County Supervisors 09/21/93
Page 17-10
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REPORT OF EXPENDITURES CHECKLIST

Federal-aid Project Number:
Project Name:
Project Location:

() Final Inspection of Federal-aid Project (See Exhibit 17-B for nonexempt projects) or Local Agency Final
Inspection Form (See Exhibit 17-C for exempt projects)

( ) Final Invoice (See Exhibit 17-D)

() Final Detail Estimate

() Change Order Summary (See Exhibit 17-E)

() Statement of the existence or absence of liquidated damages and/or contractor’s claims(See Exhibit 17-E)

() Date of completion:

() Date of acceptance:

() Final Report- Utilization of Disadvantaged Business Enterprise(DBE), First-Tier Subcontractors (See
Exhibit 17-F)

() Materials Certificate (Exhibit 17-G)

() Statement of Materials and Labor Used by Contractors Involving Federal Funds, FHWA Form-47 (See
Exhibit 17-H) (for all NHS projects > $1.0 million, except for force account, installation of protective
devices and railroad grade crossings, or highway beautification)

() *Report of Completion of Structure (two copies) (Shall include one set of “As Built” Plans)(See Exhibit
17-1 and Exhibit 17-J)

() Disadvantaged Business Enterprises (DBE) Certification Status Change (Exhibit 17-O)

Note: A single submittal of all these documents will facilitate timely project closure.

* Additional documents required on bridge/major structural project or projects which meet specified conditions
(described under Reports at Completion of Contract). Send Original copy to structures

Distribution (all projects): (1) Original Report of Expenditures (2) local agency project files
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Project Completion Final Inspection of Federal-Aid Project (FHWA Form 1446C)

U.S. DEPARTMENT OF TRANSPORTATION
FEDERAL HIGHWAY ADMINISTRATION

FINAL INSPECTION OF FEDERAL-AID PROJECT
CONSTRUCTED UNDER 23 U.S.C. 117

INSTRUCTIONS: DLAE is to complete items 1 - 7 and submit original and three (3) copies to the Federal Highway Administration
Division Office.

1. PROJECT NO. 2. COUNTY 3. STATE

4. DESCRIPTION OF IMPROVEMENT AS PROGRAMMED

5. CONTRACTOR’S NAME 6. CONTRACT AMOUNT
$

7. NOTICE OF COMPLETION: The above listed project has been completed and is ready for final inspection.

SIGNATURE (DLAE OFFICIAL)

TITLE

8. FEDERAL HIGHWAY ADMINISTRATION INSPECTION MADE BY 9. DATE OF INSPECTION

10. IN COMPANY WITH

11. REMARKS

12. SIGNATURE 13. TITLE 14. DATE

FORM FHWA-1446C

Distribution: 1 Original and one copy to OLP for review and forward to FHWA (Prepared By District).
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Final Inspection Form

CALIFORNIA DEPARTMENT OF TRANSPORTATION
OFFICE OF LOCAL PROGRAMS

LOCAL AGENCY
FINAL INSPECTION FORM

INSTRUCTIONS: Local agency is to complete Items 1-10. DLAE completes Items 11-13 and submits original
plus two (2) copies to the Office of Local Programs.

1. PROJECT NO.: 2. DIST-CO-RTE-AGENCY: 3. COMPLETION DATE:

4. LOCATION OF IMPROVEMENTS AS PROGRAMMED:

5. TYPE OF WORK:

6. CONTRACTOR’S NAME: 7. CONTRACT AMOUNT:

8. DATE OF CONTRACT ACCEPTANCE

9. FINAL INSPECTION. The above listed project was completed and a final inspection has been made. The project was
completed as programmed and in compliance with all State and federal requirements.

(Check appropriate box)
[] This project is exempt from FHWA oversight. FHWA Final Inspection not required.

[] This project is not exempt from FHWA oversight. FHWA Final Inspection required.

SIGNATURE (Local Agency Rep) DATE:
TITLE:
10. REMARKS:
11. DISTRICT REVIEW MADE BY (print name): 12. DATE OF PROJECT REVIEW:

13. PROJECT VERIFICATION: This verification of completion also constitutes approval to pay costs shown in the Final
Invoice included in the Report of Expenditures. The person listed above has reviewed the job site and found the project
constructed in accordance with the scope and description of the project authorization document.

SIGNATURE: DATE:

District Local Assistance Engineer

Form FIF-8/97

Distribution: (1) Original + two copies to Caltrans (2) Copy-retained by local agency
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SAMPLE FEDERAL-AID FINAL INVOICE
Single-Phase EA
Two Appropriation Codes (33D and 33T)
(Letterhead of Local Agency)

Date of Final Invoice

(For Final Invoice)

Name, District Director

Department of Transportation

Street or P. O. Box

City, CA Zip Code

Attention: _Name , Local Assistance Engineer

Billing No: Final
Invoice No: Local Agency’s Invoice No.
Federal Aid Project No: Fund Abbr.-Route-(Job #)
Tax Identification No: Agency IRS ID Number
Date Accepted by City/County: Final Date
Project Location: Project Limits

Reimbursement for Federal Funds are claimed pursuant to Local Agency-State Agreement

No. Number ,Program Supplement No. Number , executed on Date
Preliminary Construction Construction Total
Engineering Engineering Contract 33D
Federal Appropriation Code 33D 33D 33D
Expenditure Authorization No 969696 969696 969696
Federal Authorization Date 06/30/94 01/02/95 01/02/95
Federal participating costs from 07/05/94 01/30/95 02/15/95
12/30/94 04/30/95 04/30/95
Total Costs $3,500.60 $8,400.30 $200,000.10 $211,901.00
Less: Retention (0.00) (0.00) (20,000.00) (20,000.00)
Non participating Costs (350.00) (840.00) (16,000.00) (17,190.00)
Subtotal $3,150.60 $7,560.30 $164,000.10 $174,711.00
Plus: Payment of Previously
Withheld Retention
Federal Participating
Costs to Date $3,150.60 $7,560.30 $164,000.10 $174,711.00
Less: Participating Costs on
Previous Invoice 88.495.62
Change in Participating Costs $86,215.38
Reimbursement Ratio 88.53%
Amount This Claim $76,326.47

EXHIBIT 17-D continued
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EXHIBIT 17-D
Sample Federal-Aid Final Invoice

Local Assistance Procedures Manual

Construction Construction Total
Engineering Contract 33T
Federal Appropriation Code 33T 33T
Expenditure Authorization No 969696/30600 969696/30600
Expenditure Authorization No 969696/30600 969696/30600
Federal Authorization Date 01/02/95 01/02/95
Federal participating costs from 01/30/95 02/15/95
to 04/30/95 04/30/95
Total Costs $2,100.10 $50,000.00 $52,100.10
Less: Retention (5,000.00) (5,000.00)
Non participating Costs (210.00) (4,000.00) (4,210.00)
Subtotal $42,890.10 $1,890.10 $41,000.00
Plus: Payment of Previously
Withheld Retention 0.00 0.00
Federal Participating
Costs To Date $1,890.10 $41,000.00 $42,890.10
Less: Participating Costs on
Previous Invoice 21.470.00
Change in Participating Cost $21,420.10
Reimbursement Ratio 100.00%
Amount This Claim $21,420.10
INVOICE TOTAL $97,746.57

I certify that the work covered by this invoice has been completed in accordance with approved plans and
specifications; the costs shown in this invoice are true and correct; and the amount claimed, including

retention as reflected above, is due and payable in accordance with the terms of the agreement.

Seymone Green

Signature, Title and Unit of Local Agency Representative

Questions regarding this invoice should be directed to:

Phone #:

1-(800)-Cash

Phone No.

Note: When multiplying “Change in Participating Costs” by “Reimbursement Ratio,” the result is be
rounded to the lowest cent. Federal rules do not allow rounding up.

Distribution: (1) Original-included in Report of Expenditures (2) Copy retained by local agency in project file
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Local Assistance Procedures Manual

EXHIBIT 17-E

SampleChange Order Summary

Change
Order No.

SAMPLE CHANGE ORDER SUMMARY

Brief Description

Traffic Control

6” PCC Driveway at
Sta. 41+50 RT.

Additional 18" RCP at
67+70 LT.

Relocate waterline
at 14+25 RT.

Adjust Compensation
AC overrun

Delete Valley Gutters

Contract Amt.

Item Price * Part.

0.00 0.00
255.00 255.00

96.00 0.00

0.00 0.00

0.00 0.00
(-255.00) (-255.00)
$96.00 $0.00

Amt. Exp.
Extra Work **

$4,527.25

0.00

0.00

145.15

(-832.00)

0.00

$3,840.40

Amt.
Part.

$4,527.25

0.00

0.00

145.15

(-832.00)

0.00

$3,840.40

The amount shown as extra work is to be reported as a supplemental expenditure on the final Detail Estimate.

Liquidated Damages/contractors claim: None

Date of completion: 1/2/96

Date of acceptance: 1/5/96

* Amounts shown are included at Bid Prices on Detail Estimate.

** Extra Work (Payment under force account or agreed price).

Distribution: (1) Original-included in Report of Expenditures (2) Copy retained by local agency in project file
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Local Assistance Procedures Manual EXHIBIT 17-F
Final Report of Utilization of Disadvantaged Businesses

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

LOCAL ASSISTANCE - FEDERAL - FINAL REPORT - UTILIZATION OF :t
DISADVANTAGED BUSINESS ENTERPRISES (DBE), FIRST-TIER
SUBCONTRACTORS
Revised 8/04
CONTRACT NUMBER COUNTY LOCATION PROJECT DESCRIPTION FEDERAL AID PROJECT NO. |ADMINISTERING AGENCY CONTRACT COMPLETION DATE
PRIME CONTRACTOR/CONSULTANT BUSINESS ADDRESS FEDERAL SHARE FINAL CONTRACT AMOUNT

( For local agency to complete)

$ $

DESCRIPTION OF DBE CERT CONTRACT PAYMENTS FEDERAL SHARE $
CONTRACT WORK PERFORMED SUBCONTRACTOR NAME NUMBER & EX.P DBE (NON- DBE
ITEM No. AND MATERIAL | AND BUSINESS ADDRESS e | Non-oBE DBE MII\II:)OBFIQEITY MINORITY | (MINORITY DCAOT;F\,’I\_'STREK DA;EYOJET\J?AL
PROVIDED ( ) WOMEN) WOMEN)
TOTAL PAYMENTS [$ $ $ $ $

ORIGINAL DBE COMMITMENT Original DBE % DBE GOAL ATTAINMENT

List all First Tier Subcontractors and all Disadvantaged Business Enterprises (DBEs) regardless of tier, whether or not the firms were originally listed for goal credit. If actual DBE utilization (or item of work) was different than that
approved at time of award, provide comments on the back of the form. List actual amount paid to each of the DBE even if different than originally listed for goal credit.

CONTRACTOR/CONSULTANT REPRESENTATIVE'S SIGNATURE BUSINESS PHONE NUMBER DATE
RESIDENT PROJECT ENGINEERS SIGNATURE BUSINESS PHONE NUMBER DATE
AGENCY
Distribution: 1) Original plus one copy to DLAE included in the Report of Expenditures.

(2) Copy - local agency files

EXHIBIT 17-F FINAL REPORT UTILIZATION OF DISADVANTAGED BUSINESSES
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EXHIBIT 17-F Local Assistance Procedures Manual
Final Report of Utilization of Disadvantaged Businesses Project Completion

Form CP-CEM 2402(F) (Rev. 08/04)
FINAL REPORT — UTILIZATION OF DISADVANTAGED BUSINESS
ENTERPRISES (DBE), FIRST-TIER SUBCONTRACTORS (FEDERALLY FUNDED PROJECTS)

The form requires specific information regarding the construction project: Contract Number, County, Route, Post
Miles/ Post Kilometers, a box to check that the project is indeed a Federal Aid Project, the Administering Agency, the
Contract Completion Date and the Estimated Contract Amount. It requires the Prime Contractor name and Business
Address. The focus of the form is to describe who did what by contract item numbers and descriptions, asking for
specific dollar values of item work completed broken down by subcontractors who performed the work, both DBE and
nonDBE work forces. DBE prime contractors are required to show the date of work performed by their own forces
along with the corresponding dollar value of work.

The form has a column to enter the Contract Item No (or Item No's) and Description of work performed or Materials
provided, as well as a column for the Subcontractor Name and Business Address. For those firms who are DBE, there is a
column to enter their DBE Cert No. The DBE should provide their certification number to the Contractor and notify the
Contractor in writing with the date of the decertification if their status should change during the course of the project.

The form has five columns for the dollar value to be entered for the item work performed by the subcontractor.
The NonDBE Column is used to enter the dollar value of work performed for firms who are not certified DBE.

The decision of which column to be used for entering the DBE dollar value is based on what Program(s) the firm is
Certified. This Program status is determined by the Civil Rights Certification Unit based on ethnicity, gender,
ownership and control issues at time of certification. The certified firm is issued a certificate by the Civil Rights
unit that states their program status as well as the firms Expiration Date. DBE Program status may be obtained by
accessing the Civil Rights website (www.dot.ca.gov/hg/bep/) and downloading the Calcert Extract or by calling 916
227 2207. Based on this DBE Program status, the following table depicts which column to be used:

DBE Program Status Column to be used

If program status shows DBE only with no DBE

other programs listed

If program status shows DBE, SMBE DBE Minority

If program status shows DBE, SMBE, SWBE DBE (Minority Women)

If program status shows DBE, SWBE DBE (Non-Minority Women)

If a contractor performing work as a DBE on the project becomes decertified and still performs work after their
decertification date, enter the total dollar value performed by this contractor on Form 2402(F) under the appropriate
DBE Program Status (include all work performed after decertification) and complete and submit Form CEM-2403 (F)
as appropriate. Any comments to be made on the Form 2402 (F) are to be explained on the reverse side of the Form.
Indicate in the Comment section that Form CEM 2403(F) is being submitted.

If a contractor performing work as a Non-DBE on the project becomes certified as a DBE enter the dollar value of all
work performed as a DBE on CEM-2402(F) and CEM-2403(F). Any comments to be made on the Form 2402 (F) are to
be explained on the reverse side of the Form. Indicate in the Comment section that Form CEM 2403(F) is being
submitted.

There is a space provided on the CEM-2402(F) where the TOTAL is entered for these five columns.

There is a column on the CEM-2402(F) to enter the Date Work Complete as well as a column to enter the Date of Final
Payment, which is an indicator of when the Prime Contractor made the "final payment" to the subcontractor for the
portion of work listed as being completed.

The Original DBE Commitment area on the CEM-2402(F) is based on information at Award time of the project and is
the total dollar value of those subcontractors listed at Award based on the above table.

The CEM-2402(F) has an area at the bottom where the Contractor and the Resident Engineer sign and date that
the information provided is complete and correct.
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Local Assistance Procedures Manual EXHIBIT 17-G
Materials Certificate

Materials Certificate

CITY/COUNTY LETTERHEAD
(Sample)

Date:

Federal-Aid Project No.:

Caltrans File Category 61:

Job Stamp

Subject: Materials Certification

This is to certify that:

The results of the tests on acceptance samples indicate that the materials incorporated in the construction work
and the construction operations controlled by sampling and testing were in conformity with the approved plans
and specifications.

D Exceptions to the plans and specifications are explained on the back of this memorandum (or on
attached sheet).

D No exceptions to the plans and specifications were found.

Signature of local agency engineer in responsible charge of project and title

Distribution (all projects): (1) Original local agency Project Files (2) Include 1 copy in Report of Expenditures to DLAE
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Local Assistance Procedures Manual

EXHIBIT 17-H

Statement of Materials and Labor Used by Contractors (Form FHWA-47)

STATEMENT OF MATERIALS AND LABOR USED BY
CONTRACTORS ON HIGHWAY CONSTRUCTION INVOLVING FEDERAL FUNDS

ALL [ To be completed by Washington Headquarters 2 4] 5 8l 9 12113 15
Personnel | | | | | | | | |
16 18] 19 28 30( 31 33
[ | A I I I [ | [ |
PART A To be completed by FHWA or State Highway Personnel (see instructions on reverse)
C |STATE COUNTY FEDERAL PROJECT NO.* URBAN ( )
A RURAL ()
R |[ITEM |  DESCRIPTION [ ROADWAY | BRIDGE (over20 i) | |DATE STARTED
D |CONSTRUCTION TYPE CODES
A 1 [LENGTH OF OPROJECT MILES DATE COMPLETED
2 FINAL TOTAL NO. BRIDGES
CONSTRUCTION COST DOL
PART B to be compelted by contractor - see instructions on reverse (Remarks attach a plain sheet of paper)
LABOR TOTAL LABOR HOURS GROSS EARNINGS 27
3 TOTAL PROJECT CLAY PIPE
ITEM [DESCRIPTION UNIT |PROJET QUANTITY CULVERT ITEMS SIZE (in.) | LGTH (Lin ft.)
C 4 [TOTAL COST OF ALL SIZE (in.) ILGTH (Lin ft.)
A MAT'LS & SUPPLIES DOL 25 CORR STEEL C
R 5 |PETROLEUM PROD. GAL CULVERT A
D 6 CEMENT BBL R
B 7 LB D
CARD| 8 | AGGRETATES TON C
9 | PURCHASES CU.YD A K
10| BITUMINOUS R
MATERIAL GAL D
C |11|LUMBER THSD. 28 CORR ALUMINUM
BD.FT. H CULVERT
CARD| 12| REINFORCING STEEL |LB.
C
D |13|STRUCTURAL STEEL LB A
R
C | 14|READY-MIXED CU.YD 26 D
A CONCRETE CONCRETE PIPE
R | 15|PREMIXED BIT TON L
D PAVING MATERIALS
| 16| AGGREGATES TON
E | 17| PRODUCED CU.YD C
18 MISC. STEEL LB A
CARD| 19 NOISE BARRIERS Lin, ft. R 29 PLASTIC PIPE
F | 20| GUARDRAIL Lin, ft. D
21| BRIDGE RAIL Lin, ft. C
| 22) FINAL CONTRACT J A
C AMOUNT FOR SIGNS |DOL R
A ﬁ] FINAL CONTRACT AMT D
R FOR LIGHTING IDOL
D ﬁ] FINAL CONTRACT AMT M
FOR TRAFFIC SIGNALQ DOL
G | Blocks 48-70 to be completed by FHWA Washington HQ Personnel
AN s
*Must be reported on all reports REVIEWED BY: DATE:

Form FHWA-47 (Rev 6-90) PREVIOUS EDITIONS ARE OBSOLETE

Distribution:

(1) Original copy to DLAE included in the Report of Expenditures (for all NHS projects > $1.0 million, except for force account,
installation of protective devices at railroad grade crossings, or highway beautification.)
(2) Copy-retained by local agency
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EXHIBIT 17-H

Local Assistance Procedures Manual

Statement of Materials and Labor Used by Contractors (Form FHWA-47)

INSTRUCTIONS FOR PREPARING AND TRANSMITTING FORM FHWA-47

GENERAL REQUIREMENTS

Form FHWA 47 should be transmitted for each Federal-aid project on the National
Highway System with construction cost greater than $1 million involving
construction performed under contract awarded by competitive bidding, except
projects consisting of (1) the installation of protective devices at railroad grade
crossings, or (2) highway beautification.

A separate form should be transmitted for each contract except that data for two or
more contracts on the same project may be combined when such contracts are
completed at approximately the same time. In case of a combination, the earliest
starting date and the latest completion date should be reported. Where a single
contract covers more than one project, one form may be prepared for each project or
for the entire contract, provided none of the data arc duplicated. A Form FHWA-47
should not be prepared for a contract covering only the purchase of material but the
quantity of material should be reported when subsequently included in a construction
project. In all cases, only the original of Form FHWA-47, typed or clearly lettered,
and no carbon or photocopies, should be transmitted to the Washington Office.

If nonparticipating work is included in the contract, all data should be combined with
the Federal-aid data in preparing the form. Data for any subcontract must be
combined by the State or the division office with the prime contract if not so
combined by the prime contractor. It will be the State’s responsibility to see that all
prime contract and subcontract costs, material, and labor-hours have been reported for
each contract, and no duplication of data are involved. Quantities of State-furnished
materials should be included with contract quantities, and costs of STATE-furnished
materials should be added to Item 2 "Final Construction Cost" and also to Item 4
'Total Cost of All Materials and Sup-plies." All quantities should be reported to the
nearest whole unit and only in the units specified. All costs should be reported to the
nearest dollar

Check urban or rural to indicate whether the major cost is for work within an urban
area or in a rural location

All figures should be verified for reasonableness by State high-way department and
Federal Highway Administration division office engineers. The total material cost
and the total labor-hours and gross earnings should bear reasonable relationships to
the final construction cost. Also the quantity of each material reported should be
reasonable with respect to the size and nature of the contract and with respect to the
quantities of other materials. For example, if a large quantity of reinforcing steel is
reported with no cement or ready-mixed concrete, an error of omission in reporting
would be indicated

Generally, the total cost of materials, supplies, and labor should be substantially less
than the final construction cost, as the latter also includes costs of equipment
ownership, overhead, and profit which are not required to be reported. If the final
construction cost is less or only a few percent more than the total cost of materials,
supplies and labor, the indication is that the contractor suffered a loss on the project
or that there is an error in reporting. In such case, if it is determined that the figures
reported are correct, a statement should be made on a plain sheet of paper marked
"Remarks" to the effect that the contractor actually did suffer a loss, (verify with
contractor).

Part A- INFORMATION TO BE SUPPLIED BY FEDERAL
HIGHWAY ADMINISTRATION OR STATE HIGHWAY
PERSONNEL

Item 1- "Length of Project " - Report official roadway mileage and official bridge
mileage.

Item 2-“Final Construction Cost”- Show best estimate of Federal and State costs
incurred to date for contract items, extra work performed by contractor, and State-
furnished materials.

PART B-INFORMATION TO BE SUPPLIED BY
CONTRACTOR IMMEDIATELY UPON COMPLETION OF
CONTRACT OR PROJECT

Specific Instructions for the Following Numbered Items:

Item 3 - Report total labor-hours worked and earnings of all contractor's employees
on the project, including those on operation and maintenance of equipment.

Item 4 - This should be the total cost, at the jobsite, of all construction materials and
supplies purchased for and used on the project, including the cost of materials for
signing and lighting and the cost of any materials and supplies not specifically listed
hereon. Costs of equipment or equipment rental and the cost of operating the
equipment, except the costs of fuel and lubricants, should not be included in this item.
Small items of equipment such as jack-hammers, handtools, repair parts, tires, etc.,
are not considered to be supplies. Costs of such items and also overhead costs should
not be included. The amount included here for aggregates produced should be only
the cost paid by the contractor for the aggregates and should not include the costs of
excavating, processing, loading and hauling. Wages and labor-hours for aggregates
produced should, of course, be included with Item 3.

Item 5 - Report total number of gallons of all gasoline, diesel oil, lubricating oil, and
grease for equipment and trucks. For conversion purposes use factor of 8 pounds of
grease per gallon.

Items 6 and 7 - Report quantity of cement used on project. Do not report here the
cement included in Item 14.

Items 8 and 9 - Report quantity of aggregates purchased from commercial producers,
such as sand, gravel, crushed stone, etc. Do not report here aggregates included in
Items 14 and 15. Aggregates produced by the contractor shall be reported as Items 16
and 17.

Item 10 - Report number of gallons of bitumens such as asphalt and tar. Do not
report here bituminous materials included in Item 15.

Item 11 - Report all lumber products purchased for and used on the project, including
plywood and pressed wood, but excluding timber piling, lumber in fencing, guardrail,
and signs, and lumber purchased for or used on previous projects and previously
reported. The quantity of lumber should be reported as the number of thousand board
feet and not as the number of board feet.

Item 12 - Report total number of pounds of reinforcement (plain or coated) for both
structures and pavement. Include estimated quantities of reinforcing and prestressing
steel in purchased precast units, except concrete pipe reinforcement. Item 13 -
Report total number of pounds of structural steel, steel H-piling, and sheet piling.
Item 14 - Report total number of cubic yards of ready-mixed concrete plus estimated
quantity of concrete in purchased precast units, excluding Item 26

Item 15 - Report total number of tons of bituminous paving mixtures that are
purchased in a prepaid condition ready for placement as they reach the job.

Items 16 and 17 - Report total quantity of aggregates such as sand, gravel, crushed
stone, etc., produced by the contractor.

Item 18 - Report estimated total weight of steel products not appropriate for Items 12,
13, and 25, such as joint devices, tubular piling, etc..

Items 19, 20 and 21 - Report total lengths, in linear feet, of all types of noise barriers,
guardrail and bridge rail. *

Item 22 - Report final contract amount for all types of signs including foundations,
posts, structural supports, etc. Do not include traffic signals. *

Item 23 - Report final contract amount for highway and bridge lighting including
foundations, conduits, standards, wiring, switches, luminaries, etc. Do not include
traffic signals. *

Item 24 - Report final contract amount for traffic signals. * Item 25 - Report, by
size, regardless of class, type, gauge or coating, number of linear feet of corrugated
steel pipe, structural plate pipe, pipe-arches and arches.

Item 26 - Report, by size, regardless of class, type, gauge or coating, total number of
linear feet of plain and reinforced concrete drain and culvert pipe.

Item 27 - Report, by size, total number of linear feet of clay pipe.

Item 28 - Report by size, total number of linear feet of corrugated aluminum culvert.
Item 29 - Report, by size, total number of linear feet of plastic pipe.

Quantities of steel, concrete and lumber used in connection with Items 19, 20, 21, 22, 23 and 24 should not be reported unless difficulties

are encountered in segregating such quantities from total quantities.

FORM FHWA-47

*U.S.GP0:1990-0-261-335/16519
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Local Assistance Procedures Manual EXHIBIT 17-1
Sample Cover Letter for Report of Completion of Structures

SAMPLE COVER LETTER FOR THE REPORT OF COMPLETION OF STRUCTURES

Type of Funding

Dist.- Co.-Rte.

State Contract No.

Fed. Project No.

Chief, Office of Structures Maintenance and Investigations Date:
Caltrans Engineering Service Center, Mail Station 9

P. O. Box 942874

Sacramento, CA 94274-0001

Attention: Structures Local Assistance Engineer

Dear:

Submitted herewith is the REPORT OF COMPLETION OF STRUCTURES ON LOCAL STREETS AND
ROADS for the structures listed below:

Bridge Name Road Name State Bridge No.
(future intersected) (facility carried)
Contractor

Bridge Resident Engineer

Distribution: (1) Original plus one copy to DLAE included in the Report of Expenditures (original forwarded to Division of Structures , Office of
External Liaison and Agreements)
(2) Copy-retained by local agency
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Sample Cover Letter for Report of Completion of Structures
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Local Assistance Procedures Manual EXHIBIT 17-J
Report of Completion of Structures

REPORT OF COMPLETION OF STRUCTURES
ON LOCAL STREETS AND ROADS

A. Description of Bridee Work

B. Contract Chronology
Structure Work Completed on:

C. Final Photographs
Attach two photographs of completed structure, side view and roadway view. Photographs should show
pertinent features both over and under the bridge i.e. channel profile, roadways, railroads etc.

D. Site Map
Include an 8 1/2 X 11” reproduction of the work location site map.

E. Attachments
1. As Built Plans.
2. Stream Flow record (high water during construction).
3. Shop plan microfilms, pre-stress, structural steel, pumping plants, movable bridges.

Distribution: (1) Original plus one copy to DLAE included in the Report of Expenditures (original forwarded to Division of
Structures , Office of External Liaison and Agreements)
(2) Copy-retained by local agency
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Local Assistance Procedures Manual EXHIBIT 17-K
Sample Report of Completion of Right of Way

SAMPLE REPORT OF COMPLETION OF RIGHT OF WAY EXPENDITURES

CITY OF MORELAND

One Dollar Square, Moreland, CA 90007
Community Development/Redevelopment (999) 333-3030 + Fax # (999) 333-7059
Building and Code Enforcement
Public Works and Engineering
Recreation and Senior Services
Housing Authority
Housing
Planning

Mr. Joe Smoe Date: August 1, 1993
District 13 Director of Transportation

Caltrans

P. O. Box 23660

Yourcall, CA 96007

Attention: Phil N. Blank
District Local Assistance Engineer

Subject: 04-CC-0-MRL
Federal-Aid Project No.: BRM-A751(001)
City of Moreland Project No.: PW-114
Boondoggle Bridge Replacement @ Rabble-rouser River (Bridge No. 99C-007)

Dear Mr. Smoe:

Submitted for your consideration is:

REPORT OF COMPLETION
AND
REPORT OF EXPENDITURES
FOR LOCAL AGENCY
RIGHT OF WAY
CITY OF MORELAND

Sincerely,

Seymore Land

Local Agency Representative

Reviewed by,

Bhil K. SBlank

District 13 Local Assistance Engineer
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EXHIBIT 17-K Local Assistance Procedures Manual
Sample Report of Completion of Right of Way

L. REPORT OF COMPLETION OF RIGHT OF WAY
A. Location and Description of Project
1. Federal-aid Project BRM-A751(1) in the City of Moreland, on the Boondoggle Bridge
Replacement Project at Rabble-rouser River, Bridge No. 99C-007.
B. Chronological Statement
1. First date right of way expenditures eligible for reimbursement 12/23/91
2. Right of Way work began: 1/1/92
3. Right of Way work completed: 7/7/93

1L REPORT OF EXPENDITURES OF RIGHT OF WAY
A. Final Report of Right of Way Expenditures See Attachment #1
B. Parcel List See Attachment #1
C. Final Maps Submitted on: June 21, 1993 with R/W certification.

D. Final Invoice = See Attachment #2.

Iv. I certify that to the best of my knowledge and belief the above data is correct; that adequate title to the
necessary right of way has been acquired for the herein above described federal-aid project in the name of
the 0‘1., aﬂ Moreland , for the amount of just compensation based on bona fide
appraisals duly qualified as required by the right of way procedures of the Federal Highway
Administration and other written justification now contained in the City/County files, in accordance with
procedures as submitted to and accepted by the Director.

I further state that this certification is made in my official capacity as Chief Financial Officer, pursuant
to Section 121 of Title 23, United States Code, for the purpose of securing, pursuant thereto, by the %
a& Morelard , federal-aid funds in connection with the above designated federal-aid highway
project, and that neither I nor, to the best of my knowledge, any other officer, agent or employee of the
City/County authorized in an official capacity to perform services in connection with the appraisal or
acquisition of any of such right of way has any interest or contemplates any benefit from any transaction
which involved the acquisition of property for right of way for such project, other than as herein
disclosed.

Mark A. Space 800-123-CASH

Signature of Local Agency Representative Phone Number
Chief Financial Officer AM 1, 7773

Title Date

Form FM 1592A (Rev. 9/95)
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Local Assistance Procedures Manual EXHIBIT 17-K
Sample Report of Completion of Right of Way

Attachment #1

SAMPLE FINAL REPORT OF RIGHT OF WAY EXPENDITURES

CITY OF MORELAND Project Nos.:
One Dollar Square, Moreland, CA 90007
(999) 333-3030 Fax # (999) 333-7059 Federal No: BRM-A751(001)

State No (EA):  13-199129

Local Agency City of Moreland

Agreement No. 00001

Non-
L Project Costs Participating Participating Total
1. Capital Costs
Acquisition $1,028,543 $20,000 $1,048,543
RAP $15,000 $15,000
Utility Relocation $69,614 $750 $70,364
Other
Total Capital $1,113,157 $20,750 $1,133,907
2. Incidental $179,286 $64,356 $243,642
3. Subtotal $1,292,443 $85,106 $1,377,549
4. Less Rental & Sales Income $-12,250 $-12,250
5. Project Total $1,280,193 $85,106 $1,365,299
II.  RAP: Business $0
Family 15,000
. A The acquisition, final tabulation of all appraisals, the costs

reported and the maps submitted are unchanged when compared with
the final construction lines.

B. Parcel List: See attached

Form FM 1592A (Rev. 9/95)
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EXHIBIT 17-K
Sample Report of Completion of Right of Way

Local Assistance Procedures Manual

Attachment #1 Federal Project No. BRM-A751(001)
State Project No. 13-1991229
B. PARCEL LIST. Map No. F17192
As Acquired Per Final R/W Map
REMARKS
Acquired Area (m°/ha) Map Acquired Area (m°/ha)
PARCEL| TYPE Sheet
NO. TAKE | TOTAL| R/W |EXCESS No. Total R/W Excess
41042-1|Part 34 | 49,901m’| 50,830m’ 0
-2|(S. Ease 207170
0.476 AC. Slope Easement 3,4
-4|D. Ease 17980
0.041 AC Drainage Easement 4
-5|D. Ease 8000
0.018 AC. Drainage Easement 4
41043-1|Part 3 1,714m’|  1,714m’ 0
-2|S. Ease 20150 Slope Easement 3
-3|D. Ease 4640 Drainage Easement 3
41044-1|Part 3 19.5m’ 19.5m" 0
-2|S. Ease 0.020 AC. Slope Easement 3
-3|D. Ease 0.009 AC. Drainage Easement 3

1. Right of Way lines as claimed on progress claims submitted to Caltrans for reimbursement of acquisition costs (Section 4.1)

2. Area by square meters or hectares.

3. Type Take: F = Full; P= Partial

4. If change in area is indicated in “Per Final R/W Map” column, the local agency must include the revisions to the final lines on the Final Progress
Payment Request to account for the differences between the original amounts claimed through progress invoices and the final amounts as adjusted
to reflect the final right of way lines, i.e., acquisition costs, rental income credits.

Form FM 1592A
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Local Assistance Procedures Manual

EXHIBIT 17-K
Sample Report of Completion of Right of Way

FINAL INVOICE
MULTI PHASE EA
RIGHT OF WAY

(LETTERHEAD CITY OF MORELAND)

Name, Joe Smoe

District 13 Director of Transportation
Caltrans

P. O. Box 23660

Yourcall, CA 96007

Attention: Phil N. Blank
District Local Assistance Engineer

Billing No:

Invoice No:

Federal-Aid Project No:

Tax Identification No:

Project Completion Date:

Date Project Accepted by City/County:
Project Location:

Final

Local Agency’s Invoice No.
Prefix-Proj. No. (Fed. Agreement No.)
Agency IRS ID Number

Date of Contract Completion

Final Date or “Ongoing” if not Final
Project Limits

Reimbursement for federal funds is claimed pursuant to Local Agency-State Agreement No. Number, Program

Supplement No., Number

Federal Appropriations Code
District - Expenditure Authorization No.
Federal Authorization Date
Federal participating costs from
to
Federal-aid Agreement Amount

Total Costs

Less: Rental Income
Nonparticipating Costs

Federal Participating Costs to Date

Less: Participating Costs on
Previous Invoice

Change in Participating Costs
Reimbursement Ratio

Amount of this claim

INVOICE TOTAL: $132,116.85

, executed on Date
Phase 9 Phase 2 Total
Capital Incidental
33D 33D 33D
03-023459 03-023452
08/30/94 08/30/94
10/05/94 08/30/94
02/30/95 02/30/95
$2,400,000 $300,000
$1,133,907 $ 243,642
0 (12,250)
($20,750) (64,356)
$1,113,157 $167,036
$980,165 $150,794
$132,992 $16,242
88.53% 88.53%
$117,737.81 $14,379.04 $132,116.85

Note:

When multiplying “Change in Participating Costs” by “Reimbursement Ratio,” the result is rounded to

the lowest cent. Federal rules do not allow rounding up.
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Local Assistance Procedures Manual EXHIBIT 17-L
Sample Report of Expenditures for Force Account Projects

SAMPLE REPORT OF EXPENDITURES FOR FORCE ACCOUNT PROJECTS

Mr. Joe Smoe Federal Project No.: ER-1600 (040)
District Director of Transportation
Caltrans

P. O. Box 23660
Upickit, CA 99999

Attention: Mr. Roland N. DaWins, District Local Assistance Engineer
Dear Mr. Smoe:

Submitted for your consideration is:

REPORT OF COMPLETION
AND
REPORT OF EXPENDITURES
FOR LOCAL AGENCY FORCE ACCOUNT WORK
CITY OF
UPICKIT

Sincerely,

ax Competition

Local Agency Representative

Reviewed by,

Roland N. DaWins

District 13 Local Assistance Engineer
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EXHIBIT 17-L Local Assistance Procedures Manual
Sample Report of Expenditures for Force Account Projects

L. REPORT OF COMPLETION OF FORCE ACCOUNT WORK
A. Location and Description of Project
1. Work required per Traffic Management Plan approved by Damage Assessment Form

(DAF) # KK569. On Green Bay Way from Bart Starr Avenue to Superbowl] Road.
Replace existing controllers at 15 intersections with solid State fixed time equipment
capable of providing 4 signal timing plans and offsets. Adjust timing for Am inbound
(NB) progression, PM outbound (SB) progression, special program for events at
Candlestick Park and off-peak program

B. Chronological Statement
1. First date expenditures eligible for reimbursement 12/23/91
2. Force account work began: 1/1/92
3. Force account work completed: 3/7/92

II. REPORT OF EXPENDITURES

A. Liquidated Damages: None

B. Pending Contractors Claims: None

C. Contract Change Order Summary: None
D. Final Inspection Form: Attached

E. Final Detail Estimate: Attached

F. Materials Certification: Attached

G. Maps: Attached
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Local Assistance Procedures Manual EXHIBIT 17-M
Final Project Expenditure Report

(AGENCY LETTER HEAD) Date:

Name, District Director
Department of Transportation
Street or P.O. Box

City, CA, Zip Code

Attention: Name, Local Assistance Engineer

Final Project Expenditure Report
(For FCR, TSM, EEM or Proposition 116 Bicycle Program Projects)

Description/Location of Work:

Project Completion Date:

Expenditure Authorization:

Project Number:

State-Local Entity Agreement Number:

State Funds Allocated:

Expenditure Incurred: Total $
A. Payment to Contractor
(Attach final pay estimate)

B. Other Project Costs:
Preliminary Engineering
Construction Engineering
Any Additional Construction
Right of Way (Capital and Support)

C. Liquidated Damages
D. Outstanding Contractors Claims
E. Others (specify)

Sources and Amounts of Additional Funds Used:

State Funds Allocated But Not Used:

CERTIFICATION

I hereby certify that:

To the best of my Knowledge and belief, the information in this report is a true and accurate record of
project costs. The work was performed in accordance with the CTC approved scope and State funding for
the project.

Title and Unit of Local Agency Representative

PROJECT VERIFICATION: This verification of completion also constitutes approval to pay costs
shown in the Final Invoice included in the Report of Expenditures. I have reviewed the job site and found
the project completed in accordance with the scope and description of the project authorization document.

District Local Assistance Engineer
Date:
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Local Assistance Procedures Manual EXHIBIT 17-N
EEM Program Final Report of Right of Way Expenditures

ENVIRONMENTAL ENHANCEMENT AND MITIGATION (EEM) PROGRAM

FINAL REPORT OF RIGHT OF WAY EXPENDITURES
FOR PROJECTS INVOLVING ACQUISITION OF REAL PROPERTY, OR RIGHTS THERETO,
RECEIVING DIRECT DEPOSIT OF FUNDS INTO AN ESCROW ACCOUNT

(PREPARED BY DISTRICT)
State of California Business, Transportation, and Housing Agency
Memorandum
To: EEM Program Manager Date:

Design and Local Programs
File:

From: DEPARTMENT OF TRANSPORTATION
District

Subject: EEM Project No.
Applicant-State Agreement No.
FINAL REPORT OF RIGHT OF WAY EXPENDITURES

Attached is the following information on the subject project:
1. Copy of the recorded grant deed(s)

2. Original recorded Environmental Enhancement and Mitigation Program Agreement
Declaring Restrictive Covenants (ADRC)

3. Close of Escrow was (date)

4. Copy of invoice(s) (on Applicant letterhead)

PROJECT VERIFICATION: This verification of completion constitutes approval that acquisition(s)
occurred for the attached property(ies) listed in the original grant deed(s) (attached).

District Local Assistance Engineer
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Local Assistance Procedures Manual EXHIBIT 17-0
Disadvantaged Business Enterprises (DBE) Certification Status Change

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

DISADVANTAGED BUSINESS ENTERPRISES (DBE) CERTIFICATION STATUS CHANGE
CP-CEM-2403(F) (New. 10/99)

CONTRACT NUMBER COUNTY ROUTE POST MILES/POST KILOMETERS ADMINISTERING AGENCY CONTRACT COMPLETION DATE
PRIME CONTRACTOR BUSINESS ADDRESS ESTIMATED CONTRACT AMOUNT
$

Prime Contractor: List all DBEs with change in certification status (certified/decertified) while in your employ, whether or not firms were originally listed for goal credit.
Attach DBE certification/decertification letter in accordance with the Special Provisions.
CONTRACT SUBCONTRACTOR NAME AND AMOUNT PAID WHILE | CERTIFICATION/
ITEM NO. BUSINESS ADDRESS BUSINESS PHONE CERTIFICATION NUMBER CERTIFIED DECERTIFICATION
DATE
Letter attached []

@ || & |

» |o o le | o

Comments:

AND CORRE!
BUSINESS PHONE NUMBER DATE

CONTRACTOR REPRESENTATIVE SIGNATURE

MPLETE AND CORRECT .
BUSINESS PHONE NUMBER DATE

RESIDENT ENGINEER SIGNATURE

DISTRIBUTION Original-DLAE Copy to: 1) Business Enterprise Program  2) Prime Contractor 3) Local Agency 4) Resident Engineer
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EXHIBIT 17-O Local Assistance Procedures Manual
Disadvantaged Business Enterprises (DBE) Certification Status Change

Form CP-CEM 2403(F) (New 10/99)
DISADVANTAGED BUSINESS ENTERPRISES (DBE) CHANGE IN CERTIFICATION STATUS REPORT

The top of the form requires specific information regarding the construction project: Contract Number, County,
Route, Post Miles/ Post Kilometers, the Administering Agency, the Contract Completion Date and the Estimated
Contract Amount. It requires the Prime Contractor name and Business Address. The focus of the form is to
substantiate and verify the actual DBE dollar amount paid to contractors on Federally funded projects that had a
change in Certification status during the course of the completion of the contract. The two situations that are
being addressed by CP-CEM 2403(F) are if a firm certified as a DBE and doing work on the contract during the
course of the project becomes Decertified, and if a non-DBE firm doing work on the contract during the course of
the project becomes Certified as a DBE.

The form has a column to enter the Contract Item No (or Item No's) as well as a column for the Subcontractor
Name, Business Address, Business Phone, and contractor's Certification Number.

The column entitled Amount Paid While Certified will be used to enter the actual dollar value of the work
performed by those contractors who meet the conditions as outlined above during the time period they are
Certified as a DBE. This column on the CP-CEM-2403 (F) should only reflect the dollar value of work
performed while the firm was Certified as a DBE.

The column called Certification/Decertification Date (Letter attached) will reflect either the date of the
Decertification Letter sent out by the Civil Rights Program or the date of the Certification Certificate mailed out
by the Civil Rights Program. There is a box to check that support documentation is attached to the CP-CEM-
2403(F) form.

There is a Comments section for any additional information that may need to be provided regarding any of the
above transactions.

The CEM-2403 (F) has an area at the bottom where the Contractor and the Resident Engineer sign and date that
the information provided is complete and correct.
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